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26 June 1969

MEMORANDUM FOR: Director of Strategic Research
THROUGH : Chief, Programs Analysis Division, OSR

SUBJECT ! Status of CIA/DIA Joint Study on
Soviet Civil Defense

A report reflecting some of the preliminary
judgements of the Joint Study will be_available on
A3 _August. The completed Study will be available
sometime in September soon after the inputs des-
cribed below are received,

l. The principal reason for the delay is the
time-consuming nature of the transpor tation-evacuation
analysis. Of the ten Sample urban areag plus Moscow
selected for the evacuation feasibility portion of
the study, work has been completed on only three.

The major time regquirement here is in identifying
potential dispersal areas for accomodating the evacuated
urban population.

Two OBGI analysis are devoting
almost full time to this problem for five of the cities.
DIA is doing the same for the remaining five, but is
doing all of the transportation analysis. The OER
agricultural analyst and the DIA transportation analystg
are dependent on the OBGI data. The transportation-
evacuation phase of the Study should be completed in

the latter part of August.

DIA review completed.
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This portion of the Study less the cost and systems
analyses could be done by early August.

3. Cost analysis work in general is proceeding
slowly because of the fragmentary nature of the data
available for estimating expenditures for various
facets of the Soviet civil defense .program. This
phase of the Study will probably run into September.
We are nearly finished with estimates of the number
of full time staff personnel in civil defense and
of the volume of civil defense publications over the
past 10-15 years.

4.

Un or about 1 August Construction

Branch of OER will be able to give us an estimate of
the number of potential fallout shelter spaces in Soviet
apartment house basements.

5. Bill Hall, the principal civil defense

analyst at DIA, reacted favorably to our recently

published IR on Soviet Civil Defense and feels the

sections on organization and training would be suit-

able for incorporation in the Joint Study. Bill, by

the way, concurs on the infeasibility of meeting the

15 August deadline and decided to take his vacation

early (16=27 June). 25X1

Chier,
Strategic Evaluation Branch, SR/PA
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